

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Valecia MacLin	2. Log Date: 6/8/00	3. CCR #: 00-0612	4. Rev:	5. Tel: 301 925-1121	6. Rm #: 2069	7. Dept. SE
8. CCR Title: Modify 6A Ticket for Attached DPR						
9. Originator Signature/Date <i>Valecia MacLin 6-7-00</i>		10. Class <i>CCR</i>	11. Type: CCR	12. Need Date: 6/14/00		
13. Office Manager Signature/Date <i>Carolyn White 6-1-00</i>		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact:		18. Cl(s) Affected:		
19. Release Affected by this Change: 5A, 5B, 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Updates were identified for 6A Ticket RM_6A_07 "EDC processing DPR Attached to a DAR" during peer reviews with AO, Development and Test. The changes noted provide clarification to mitigate issues during implementation, integration and acceptance testing; and removes redundancy.						
24. Proposed Solution: (use additional sheets if necessary) Incorporate the modifications noted in the attachment.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline will not reflect current design activities.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan J. Peters 6/12/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O