

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Evan Winston	2. Log Date: 06/08/00	3. CCR #: 00-0616	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Turnover of 5B.03 to Test. Provide to VATC and PVC.						
9. Originator Signature/Date <i>Evan Winston</i> 6/8/2000		10. Class II	11. Type: CCR	12. Need Date: 9 June 2000		
13. Office Manager Signature/Date <i>Evan Winston</i> 6/8/2000		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Software Turnover to Test						
23. Problem: (use additional Sheets if necessary) Version 5B.03 needs to be tested in VATC. Needed for transition effort. CM to provide TAR files of all 5B.03 final baseline to the SMC. SMC to make TAR file available to the VATC and PVC.						
24. Proposed Solution: (use additional sheets if necessary) Provide 5B.03 to the VATC and PVC for testing, and testing of transition						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) delays in getting 5B to the DAACs, delays in transition schedules.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 9 June 2000.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Robert Miller</i> 6/8/00			Disposition: Approved <u>App/Com</u> Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS Subject to completion of testing & documentation			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL