

ECS Configuration Change Request

Page 1 of 9 Page(s)

1. Originator R. Haynes	2. Log Date: 6/9/00	3. CCR #: 00-0617	4. Rev:	5. Tel: 925-0932	6. Rm #: 2110F	7. Dept. SED
8. CCR Title: Enable IP Don't Fragment Bit on FDDI Attached SGIs						
9. Originator Signature/Date R. Haynes 6/2/00		10. Class II	11. Type: CCR	12. Need Date: 6/30/00		
13. Office Manager Signature/Date James R. Mott 6/2/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: None		18. CI(s) Affected: None		
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed26871						
23. Problem: (use additional Sheets if necessary) Engineering Technical Directive 00-003 cleared the IP Don't Fragment Bit. This caused slow ftp data transfers between GSFC and EDC because the default packet size was reduced to 512 bytes.						
24. Proposed Solution: (use additional sheets if necessary) Issue Engineering Technical Directive (EDT) to enable the Don't Fragment bit on FDDI attached SGI hosts. This will allow a packet size of 1500 bytes to be used.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Slow ftp data transfers between GSFC and EDC.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Byron V. Peto 6/12/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): W. B. 6/23/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O