

ECS Configuration Change Request

Page 1 of 11 Page(s)

1. Originator R. Haynes	2. Log Date: 6/9/00	3. CCR #: 00-0618	4. Rev:	5. Tel: 925.0932	6. Rm #: 2110F	7. Dept. SED
8. CCR Title: Install Catalyst 6000 Ethernet Switch at LaRC						
9. Originator Signature/Date <i>Randy Haynes</i> 5/15/00		10. Class	11. Type: CCR	12. Need Date: 6/2/00 6/30/00		
13. Office Manager Signature/Date <i>James R. White</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 921-TDL-002 and 921-TDL-004		17. Schedule Impact: Before IRIX6.5		18. CI(s) Affected: N/A		
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need to start migrating the fddi based Production network to Ethernet because the PowerHub vendor will no longer provide software support after March 15, 2001.						
24. Proposed Solution: (use additional sheets if necessary) Integrate the Catalyst 6000 Ethernet Switch into the LaRC DAAC.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) LaRC will be unable to do production.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B. ...</i> 13 Feb 2001		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O