

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Howard Ausden	2. Log Date: 6/9/00	3. CCR #: 20-0619	4. Rev: -	5. Tel: 1132	6. Rm #: 3005	7. Dept. Dev
8. CCR Title: Corrections to the VATC SGI baseline						
9. Originator Signature/Date <i>H Ausden</i> 6-8-00		10. Class II	11. Type: CCR	12. Need Date: 6/12/00		
13. Office Manager Signature/Date <i>Maurice M. ...</i> 6-8-00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDV-002, 910-TDA-003		17. Schedule Impact:		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Remove AMASS from t1spg03 and t1acg01. Add AMASS 4.12.3 to t1drg03. Sybase should be removed from t1spg03. RAID Driver 3.2 should be on the Origins plus spg01, drg01, icg01. Flare Code (SCSI/Phoenix) should be 9.56.03 with RAID Prom 1.73, on t1drg01 and t1icg01. Flare Code (Fiber Channel/Thor) should be 2.04.30 with RAID Prom 2.26, on t1spg03, drg03, acg04. Remove Phoenix RAID controllers from AQQ baseline (should not have been shown).						
24. Proposed Solution: (use additional sheets if necessary) Incorporate the attached redlines.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Schedule slip.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan V. Peters</i> 6/12/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL