

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6/13/00	3. CCR #: 00-0630	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.06 Faun 442Olds.02 MODIS ESDTs for delivery to EDC. .02 corrects valids problems.						
9. Originator Signature/Date <i>Evan Winston 6/13/00</i>			10. Class II	11. Type: CCR	12. Need Date: 12 June 2000	
13. Office Manager Signature/Date <i>Will Knauss 6/12/00</i>			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: SDSRV_ESDT	
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed 26690						
23. Problem: (use additional Sheets if necessary) .02 Valids problems prevents install or update of these ESDTs. EDC needs Updated MODIS OCEANS and versioned 199 ESDTs for MODIS prior to Public Release.						
24. Proposed Solution: (use additional sheets if necessary) .02 add valids correction. Updated EDC MODIS OCEANS and create version 199 ESDTs for Public Release are provided (as specified by NCR 26851). Provide these ESDTs to EDC and to the VATC.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Problems with Public Release or delays.						
27. Justification for Emergency (If Block 15 is "Emergency"): EDC needs ESDTs for testing prior to the public release date.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Symon 6/13/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>6/13/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0634 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06 Faun 442Olds.02 MODIS ESDTs for delivery to EDC. .02 corrects valids problems.

CM:

Please Build a Tar File for the merged ESDT script from current 5A baseline as listed below.

/ecs/formal/ESDT/sybase/db/data/DsDbSODictionaryData.sql

SMC: provide the noted file to all EDC and VATC.

DAAC Install Instructions:

1. Get Files listed above from SMC distribution, install scripts in directory specified.

CM01AJA00

ORIGINAL