

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 6/14/00	3. CCR #: 00-0637	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Migrate stmgtb1_TS3 from t1icg03 to t1acg04 and remove dbccdb from t1icg03						
9. Originator Signature/Date <i>Rajesh Dharia 06/14/00</i>			10. Class IN	11. Type: CCR	12. Need Date: 6/14/00	
13. Office Manager Signature/Date <i>A. A. 6.14.00</i>			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: 920-TDV-009, Disk Partitioning Diagram			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Request from Mike Molinet to submit Emergency CCR						
23. Problem: (use additional Sheets if necessary) DAACs don't have Storage management database on a different server than the science data server database. This affects VATC testing. The dbccdb database is not required on t1icg03_svr so requesting it to be removed..						
24. Proposed Solution: (use additional sheets if necessary) Move stmgtb1_TS3 from t1icg03_svr to t1acg04_svr and also drop (remove) dbccdb database from t1icg03_svr						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) affects VATC testing schedule						
27. Justification for Emergency (If Block 15 is "Emergency"): Irix6.5 for VATC is in progress and we would like these proposed changes to be incorporated. <i>difficult after install</i> <i>Initial install for TS3 made to happen ASAP, delay of this CCR would make DB change more</i>						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To: <i>RTSC</i>		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 6/15/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL