

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 6/14/00	3. CCR #: 00-0642	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Memory upgrade for JAVA DAR Toolkit in VATC, EDC						
9. Originator Signature/Date <i>Rob Cole</i> 6/15/00		10. Class <i>II</i>	11. Type: CCR	12. Need Date: 6/15/00		
13. Office Manager Signature/Date <i>James R. Miller</i> 6/15/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: 920-TDE-01, 920-TDV-01		17. Schedule Impact:		18. CI(s) Affected: e0ins01, t1ins01		
19. Release Affected by this Change: 5A		20. Date due to Customer: 6/15/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: procurement CCR 00-0626, PSR CCR 00-0629						
23. Problem: (use additional Sheets if necessary) insufficient memort for JDT on t1ins01, e0ins01						
24. Proposed Solution: (use additional sheets if necessary) remove 8 32 MB SIMMS and return to EDF, install 8 128 MB SIMMS in place of the 32 MB SIMMS						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"): JDT will not run						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Radell J. Miller</i> 6/14/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&D CCB Chair (Sign/Date): <i>Sheryl A. Starn</i> 6.15.00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL