ECS Configuration C		Page of 2 Page(s)							
1. Originator	2. Log Date:	3. CCR#:		4. Rev:	5. Tel:	6	6. Rm #:	7. Dept.	
Evan Winston	16 2 MH 00	00-0	643	_	301.925.0348	2	2013	DEV/CO	
8. CCR Title: Test Executable 5A.06 Faun 455Rocket.01 for delivery to DAACs and VATC. Fix to FTPDist Server.									
9. Originator Signature/Date				Class 11. Type:		12. Need Date: 16June2000			
13. Office Manager Signature/Date    Say (   w   Office   6   ) 6   207				14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency"   fill in Block 28).			
16. Documentation/Drawings/Impacted: 1' N/A Ir				7. Schedule 18. Cl(s) / mpact:			Emergency Affected:STMGT		
19. Release Affected by this Change: 20. Date due to 5A				· · · · · · · · · · · · · · · · · · ·					
22. Source Reference:  NCR (attach) Action Item Tech Ref. GSFC Other: NCR 27012									
23. Problem: (use additional Sheets if necessary)  Test Executable 5A.06 Faun 455Rocket.01 Cannot extract files from the archieve with the FTP Dist Server.  All the failed acquires have the error with mnemonic DsEShEINVAL returned by the FtpDisServer to the DistributionServer.  24. Proposed Solution: (use additional sheets if necessary)  Apply the fixes merged to John Farley view for 27012. (These fixes will have to be merged to 5B baseline after DAAC-GSFC checkout.) This TE can only be used in modes where TE Rlox.05 or Phlox.06 has alreaday been installed.									
CM provide tar file to SMC. SMC provide access to the file(s) to the DAACs and VATC. Change requested by EDC.									
25. Alternate Solution: (us Take no action now and wait									
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)  DAACs must continue to work around the problems and/or modify operating procedures.									
27. Justification for Emerg- Resolves DAAC operations		rgency"):							
	DF □PVC ☑VATC ☑ DC □ IDG Test Cell □	☑EDC ☑ ☑Other	GSFC				□ak [		
29. Board Comments:				30. V	ork Assigned 1	Го:   3	1. CCR C	losed Date:	
32. PDF/SCDV OSB Chair (	Sign/Date): Disp	position Ap		App/Co	m. Disapproved	With	draw Fwo	VESDIS ERB	
33. M&D CCB Chair (Sign/I	1) [( -	Fw cosition: Ap	rd/ECS proved	App/Col	n. Disapprove	<i>paz</i> d With	draw Fwo	VESDIS ERB	

Fwd/ESDIS

**O**RIGINAL

34. ECS CCB Chair (Sign/Date):

CM01JA00

ECS/EDF/SCDV/M&O

Fwd/ECS melos to 5B base Une see Eco

Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB



CCR #: 00-0643 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06 Faun 455Rocket.01 for delivery to DAACs and VATC. Fix to FTPDist Server.

CM: PLEASE, build SGI TAR file(s) for the listed files from current John Farley view: jfarley\_27012 and provide to the SMC.

/ecs/formal/DSS/bin/sgi6n32/EcDsStFtpDisServer

SMC: Receive the TAR file(s) and make available to the DAACs.

**DAAC Install Instructions:** 

NOTE: This TE should ONLY be installed on modes where TE Phlox.05 or .06 have previously been installed.

Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrances of the file included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00

