





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6/20/00	3. CCR #: 00-0654	4. Rev:	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.04 Acacia.01 EASI Scripts (MSS/CSS) for Transition. Delivery to the VATC.						
9. Originator Signature/Date  6/20/2000			10. Class II	11. Type: CCR	12. Need Date: 20June2000	
13. Office Manager Signature/Date  6/20/2000			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:MSS/CSS	
19. Release Affected by this Change: 5B			20. Date due to Customer:		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed27029, 27049, 27050, 27051, 27055, 27063, 27066						
23. Problem: (use additional Sheets if necessary) Modified scripts and new scripts are needed within MSS-EASI and CSS for the Transition. Provide the needed scripts and changes. Includes MSS Populate Registry, MSS ECS Assist(27050), Pkg. Health files(27049), allow registry patch script on IRIX6.5 (27051). CSS Restore and Save Components(27029), and sitemap changes (27055). (27063) 						
24. Proposed Solution: (use additional sheets if necessary) Apply the fixes merged for the NCRs listed.						
25. Alternate Solution: (use additional sheets if necessary) None if transition is to take place.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Transition schedule is affected.						
27. Justification for Emergency (If Block 15 is "Emergency"): Required for transition testing in the VATC.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  6/20/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

06-20-00A10:14 0402

ADDITIONAL SHEET

CCR #: 00-0654 Rev: Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.04 Acacia.01 EASI Scripts (MSS/CSS) for Transition. Delivery to the VATC.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

```
/ecs/formal/COMMON/scripts/EcCoScriptlib  
/ecs/formal/COMMON/scripts/EcCoPopulateRegistry  
/ecs/formal/COMMON/scripts/EcCoRestoreCssComponents  
/ecs/formal/COMMON/scripts/EcCoSaveCssComponents  
/ecs/formal/COMMON/scripts/EcCoMkDeliver  
/ecs/formal/COMMON/scripts/.sitemap  
/ecs/formal/COMMON/scripts/EcCoRgApplyRgyPatch  
/ecs/formal/COMMON/scripts/EcCoEASI.tcl  
/ecs/formal/COMMON/scripts/EcCoServer  
/ecs/formal/COMMON/scripts/EcCoSubsysmgr  
/ecs/formal/COMMON/scripts/tclIndex
```

SMC: Receive the TAR file(s) and make available to the DAACs.

DAAC/VATC Install Instructions:

1. Get File from SMC distribution;
Use the 'cp' from the command line to install/replace files.
2. REPLACE all occurrences of the files(scripts) included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file(scripts).
3. Two scripts are NEW, (Not in 5B.03): RestoreCss and SaveCss. These scripts should be installed in the same directories as the other scripts using the same permission levels and ownerships as the other scripts.
4. During a full system install via EASI, the MkDeliver script will install all the other scripts included here.

CM01AJA00