




## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6/20/00	3. CCR #: 00-0656	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.04 Baobab.01 Registry Database Problems. For Delivery to the VATC.						
9. Originator Signature/Date  6/20/2000		10. Class II	11. Type: CCR	12. Need Date: 20June2000		
13. Office Manager Signature/Date  6/20/2000		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. Cl(s) Affected:DDM		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed27056, 27021, 26900.						
23. Problem: (use additional Sheets if necessary) 1. The VersionTable has been created within the Registry database however we are unable to populate with version/drop information (e.g. 5B03). 2. The checksum actables count has to be modified. 3. Registry database schema only allows 8 characters for userid						
24. Proposed Solution: (use additional sheets if necessary) Apply the fixes merged for the NCRs listed. 27056: checksum actables count has been modified: EcCsRgDbNumOfObject.sp 27021,26900: The VersionTable will now populate with the most recent install/version information. Also, the rgdbid will no longer truncate to 8 characters; will take logins to 14 characters.						
25. Alternate Solution: (use additional sheets if necessary) None if transition is to take place.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Transition schedule is affected.						
27. Justification for Emergency (If Block 15 is "Emergency"): Required for transition testing in the VATC.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  6/20/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

## ADDITIONAL SHEET

CCR #: 00-0656 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

**Title of Change:** Test Executable 5B.04 Baobab.01 Registry Database Problems. For Delivery to the VATC.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

```
//ecs/formal/CSS/DOF/src/REGISTRY/ddm_css_support/EcCsRgDatabaseVersions.sql
/ecs/formal/CSS/DOF/src/REGISTRY/ddm_css_support/EcCsRgDbCheckObjects.sql
/ecs/formal/CSS/DOF/src/REGISTRY/ddm_css_support/EcCsRgDbThreshold.sql
/ecs/formal/CSS/DOF/src/REGISTRY/ddm_css_support/EcCsRgDbNumofObjects.sp
/ecs/formal/CSS/DOF/src/REGISTRY/ddm_css_support/EcCsDbBuild
/ecs/formal/COMMON/DDM/EcDbDDMUpdateVersionTable.sql
```

~~/EcsRgChecksum.sql~~ *[Signature]*

SMC: Receive the TAR file(s) and make available to the DAACs.

DAAC/VATC Install Instructions:

1. Get File from SMC distribution;  
Use the 'cp' from the command line to install/replace files.
2. REPLACE all occurrences of the files(scripts) included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file(scripts). Path names for these scripts: usr/ecs/<mode>/CUSTOM/dbms/CSS/ddm\_css\_support/

CM01AJA00

# ORIGINAL