




ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6/21/00	3. CCR #: 00-0657	4. Rev:	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.04 Cedar.01 Toolkit fixes: update_leapsec & core mkcfg (pgs_*_env_*) For Delivery to the VATC.						
9. Originator Signature/Date  6/20/2000		10. Class II	11. Type: CCR	12. Need Date: 21 June 2000		
13. Office Manager Signature/Date  6/20/2000		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: Toolkit		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed27065,27016,26926.						
23. Problem: (use additional Sheets if necessary) 1. Fixes to the ToolkitCoreMkcfg -- incl: pgs_*_env_* 2. fixes to update_leapsec 3. fixes to utc pole						
24. Proposed Solution: (use additional sheets if necessary) Apply the fixes merged for the NCRs listed above. Provide to the VATC for testing. If OK, release to all DAACs. Refer to next page for instructions.						
25. Alternate Solution: (use additional sheets if necessary) Wait for 5B.04 roll-up/ and no testing						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Transition schedule may be affected.						
27. Justification for Emergency (If Block 15 is "Emergency"): Required for 5B.03 testing in the VATC.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: SEE ADDITIONAL SHEET			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  6/21/00		Disposition: Approved <u>App/Com.</u> Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

06-21-00A10:25 0402

ADDITIONAL SHEET

CCR #: 00-0657 Rev: Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.04 Cedar.01 Toolkit fixes: update_leapsec & core mkcfg (pgs_*_env_*) For Delivery to the VATC.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

/ecs/formal/TOOLKIT/database/common/CSC/utcpole.dat
/ecs/formal/TOOLKIT/database/common/TD/leapsec.dat
/ecs/formal/TOOLKIT/scripts/EcTkToolkitCoreMkcfg ~~the file~~

SMC: Receive the TAR file(s) and make available to the ~~DAACs~~.
*VATC INITIALLY THEN TO DAACs AFTER
SUCCESSFUL TESTING*

DAAC/VATC Install Instructions:

1. Get File from SMC distribution;
Use the 'cp' from the command line to install/replace files.
2. REPLACE all occurrences of the files(scripts) included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file(scripts).

CM01AJA00

ORIGINAL