

## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6/21/00	3. CCR #: 00-0658	4. Rev:	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.06 Faun Firebird.03 for Delivery to DAACs and VATC. .03 corrects Reduced DPR throughput due to DPS not throttling PGE instances.						
9. Originator Signature/Date <i>[Signature]</i> 6/20/2000			10. Class CCR	11. Type: CCR	12. Need Date: 21 June 2000	
13. Office Manager Signature/Date <i>[Signature]</i> for Tim Doherty 6/20/2000			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: DPS	
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: .03 corrects: ECSed26848 Previous Firebird.02 corrected: 18274,26040,26356.						
23. Problem: (use additional Sheets if necessary) Reduced DPR throughput due to DPS not throttling PGE instances. (reported by GSFC)						
24. Proposed Solution: (use additional sheets if necessary) .03 corrects EcDpPrDM executable. This was previously delivered (along with EcDpPrEM) in Firebird.02.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAAC must work around problem.						
27. Justification for Emergency (if Block 15 is "Emergency"): Should be provided as soon as possible to solve the processing throughput problem.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 6/21/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 6-21-00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

06-21-00A10:25 0402

## ADDITIONAL SHEET

**CCR #:** 00-0658 **Rev:** **Originator:** Evan Winston

**Telephone:** 301.925.0348 **Office:** DEV/CO

**Title of Change:** Test Executable 5A.06 Faun Firebird.03 for Delivery to DAACs and VATC. .03 corrects Reduced DPR throughput due to DPS not throttling PGE instances.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

/ecs/formal/ PDPS/DPS/bin/sun5.5/EcDpPrEM  
/ecs/formal/ PDPS/DPS/bin/sun5.5/EcDpPrDM

SMC: Receive the TAR file(s) and make available to the DAACs.

DAAC Install Instructions:

Fix for 26848 requested by GSFC, problem exists at all DAACS,

Note: You may continue to use Firebird.02 without loading .03 (but you will not have the solution to NCR 26848).  
You may load Firebird.03 on top of Firebird.02 or you may just load .03 even if .02 was never installed.

1. Get File from SMC distribution;

Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrences of the files included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00

**ORIGINAL**