

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 6/22/00	3. CCR #: 00-0667	4. Rev:	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Install IRIX transition hardware (SGI 400BaseT VME boards) at NSIDC, LaRC <i>East Grogglet ethernet</i>						
9. Originator Signature/Date <i>Robert Cole</i> 6/21/00			10. Class	11. Type: CCR	12. Need Date: 6/30/00	
13. Office Manager Signature/Date <i>James R. [Signature]</i> 6/21/00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 920-TDN-01, 920-TDL-01			17. Schedule Impact:		18. CI(s) Affected: n0spg03, n0acg01/02, n0drg01/02, n0icg01, l0icg01/02, l0drg01/03	
19. Release Affected by this Change: 5A			20. Date due to Customer:		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Preparation for IRIX transition						
24. Proposed Solution: (use additional sheets if necessary) Install equipment (see attached sheet) in preparation for IRIX transition NSIDC is to hold boards and wait for the EDS installation team to install. The dates for the network installation to start are 07/10/00 or 07/17/00.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 25 June 00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0667 Rev: Originator:

Telephone: Office:

Title of Change:

Install VME boards in the following servers:

LaRC

00000719	l0spg01	
00001204	l0spg05	
00001212	l0spg06	
00001653	l0drg01	
00001189	l0drg03	
00002415	l0icg02	to become l0aqq01
00001414	l0icg01	to be returned to the EDF
00001215	l0acg02	
00002393	l0acg05	
00001642	g0drg01	to become l0icg01
00001620	g0drg02	to become l0icg02
00001627	e0drg02	to become l0drg04

NSIDC:

00003450	n0spg03	
00002477	n0acg01	
00002424	n0acg02	
00001617	n0drg01	
00001102	n0drg02	
00001231	n0icg01	to become n0aqq01
00001186	g0drg01	to become n0icg01 (Still waiting for system from GSFC)

CM01AJA00

ORIGINAL