




ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6/22/00	3. CCR #: 00-0668	4. Rev:	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.04 Eucalyptus.01 CSS changes for the Registry Population Tool. For Delivery to the VATC.						
9. Originator Signature/Date  6/21/2000			10. Class II	11. Type: CCR	12. Need Date: 21 June 2000	
13. Office Manager Signature/Date  / Sr. Tim Ortiz 6/21/2000			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. Cl(s) Affected: CSS	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed27063.						
23. Problem: (use additional Sheets if necessary) Changes to CSS required for Registry Population Tool to work. Another problem that can cause the failure of loading for ALL hosts is that the loading program uses a system call "getlogin" which doesn't work under remote shell environment as described by the man page. So the remote login will fail by this call. We have to change the system call such as "cuserid". 27063 is split across MSS and CSS -- only the CSS changes are provided here. TE Baobab provides the MSS fixes.						
24. Proposed Solution: (use additional sheets if necessary) Use the newly merged changes from CSS. Apply the fixes merged for the NCRs listed above. Provide to the VATC for testing. If OK, release to all DAACs. Refer to next page for instructions.						
25. Alternate Solution: (use additional sheets if necessary) Wait for 5B.04 roll-up/ and no testing						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Transition schedule may be affected.						
27. Justification for Emergency (If Block 15 is "Emergency"): Required for 5B.03 testing in the VATC and for transition..						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  6/22/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0668 Rev: **Originator:** Evan Winston

Telephone: 301.925.0348 **Office:** DEV/CO

Title of Change: Test Executable 5B.04 Eucalyptus.01 CSS changes for the Registry Population Tool. For Delivery to the VATC.

CCR provides these instructions:

CM: PLEASE, build Sun TAR file(s) for the listed file from current 5B baseline and provide to the SMC.

/ecs/formal/CSS/bin/sun5.5/LoadingTool_SUN

PLEASE, build sgi6.5 TAR file(s) for the listed file from current 5B baseline and provide to the SMC

/ecs/formal/CSS/bin/irix65/LoadingTool_irix65

PLEASE, build sgi6n32 TAR file(s) for the listed file from current 5B baseline and provide to the SMC

/ecs/formal/CSS/bin/sgi6n32/LoadingTool_SGI

SMC: Receive the TAR file(s) and make available to the DAACs.

DAAC/VATC Install Instructions:

1. Get File from SMC distribution;
Use the 'cp' from the command line to install/replace files.
2. Use the proper file from the TAR file that matches the machineOS where the file will be installed.
2. REPLACE all occurrences of the files(scripts) included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file(scripts).
4. These instructions will be redlined by the transition team and revised before distribution to the DAACs.

CM01AJA00

ORIGINAL