





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6/23/00	3. CCR #: 00-0676	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5A.06 Faun Edsel.02. Pull Monitor Clean-up. Delivery to DAACs and VATC.						
9. Originator Signature/Date  6/23/2000		10. Class II	11. Type: CCR	12. Need Date: 23June2000		
13. Office Manager Signature/Date  6/23/2000		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:DsSt		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed24356 [and 26725--dup of 24356]						
23. Problem: (use additional Sheets if necessary) Pull Monitor clean-up was partially fixed in TE Edsel.01 but is still causing problems at EDC. Fix remaining issues(still cores and a directory remains to be cleared). Pull Monitor Clean-up is too slow. Operational work-arounds are not acceptable.						
24. Proposed Solution: (use additional sheets if necessary) Apply the fixes merged for 24356 [26725]. Fixes for Pull Monitor clean-up. These fixes are in the PullMonitorServer. Provide both a 5A. CM provide tar file to SMC. SMC provide access to the file(s) to EDC.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B.04? is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problem.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  6/23/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  6-23-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: ~~00-0676~~ Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5A.06 Faun Edsel.02. Pull Monitor Clean-up. Delivery to DAACs and VATC.

CM: PLEASE, build SGI TAR file(s) for the listed files from current 5A baseline and provide to the SMC.

/ecs/formal/DSS/bin/sgi6n32/EcDsStPullMonitorServer

~~/ecs/formal/DSS/bin/sgi6.5/EcDsStPullMonitorServer~~

4/23/07

SMC: Receive the TAR file(s) and make available to DAACs and VATC..
Change requested by EDC -- problem exists at all DAACs.

1. Get File from SMC distribution; Make sure to get the file for the proper machine OS
2. Use the 'cp' from the command line to install/replace files. This file occurs within the EcDsStPullMonitor.pkg (only the server file is delivered with this Test Executable).
3. REPLACE all occurrences of the file included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00

ORIGINAL