





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6/23/00	3. CCR #: 00-0678	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.04 Guava for Delivery to DAACs and VATC. Fixes for PLS and DPS.						
9. Originator Signature/Date  6/23/2000		10. Class II	11. Type: CCR	12. Need Date: 23 June 2000		
13. Office Manager Signature/Date  6/23/2000		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: PLS, DPS		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed 26789, 26643, 26823 and 26908.						
23. Problem: (use additional Sheets if necessary) Additional fixes added after DeuceCoupe.02 was sent to LaRC. Problems found during 5A.05 Electra testing at LaRC. 26789: FddAtt DPRs Not Waiting On Predecessor To Run 26643: SubsMgr: Cannot release DPRs with optional inputs. 26823: 5B only : 26908:						
24. Proposed Solution: (use additional sheets if necessary) Add most recent fixes (6/21/00) to create TE 5B.04 Guava.01 Apply the fixes merged for 26789, 26823 26643, and 26908. CM provide tar file to SMC. SMC provide access to the file(s) to the DAACs and VATC. Changes requested by LaRC.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B.04 is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problem.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  6/23/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  6-23-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR # ~~10-0678~~ Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.04 Guava for Delivery to DAACs and VATC. Fixes for PLS and DPS.

CM:

PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

/ecs/formal/PDPS/PLS/bin/sun5.5/EcPISubMgr

/ecs/formal/PDPS/PLS/bin/sun5.5/EcPIPREDitor_IF

/ecs/formal/PDPS/DPS/bin/sun5.5/EcDpPrDeletion

SMC: Receive the TAR file(s) and make available to the DAACs.

DAAC install instructions:

Change requested by LaRC -- problem exists at all DAACs.

1. 1. Get File from SMC distribution;

Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrences of the file included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00

ORIGINAL