

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Evelyn Nakamura	2. Log Date: 26 Jul 00	3. CCR #: 00-0685	4. Rev: -	5. Tel: 301-925-0402	6. Rm #: 3012	7. Dept. SE
8. CCR Title: Modify 6A Ticket : V0 Gateway Enhancements EN_6A_02						
9. Originator Signature/Date <i>Evelyn Nakamura</i> 8/8/00		10. Class II	11. Type: CCR	12. Need Date: 8/10/00		
13. Office Manager Signature/Date <i>Valencia D. Maclean</i> 8/8/00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: VDB		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) See attached.						
24. Proposed Solution: (use additional sheets if necessary) Updates were identified for EN_6A_02, "V0 Gateway Enhancements" during peer reviews with Development, Test, and AO. Add clarification text for results sets for FULL, DEFAULT and selectable attributes. Added clarification text for EDG Required attributes. For clarity, moved placement of discussion of selectable PSAs so that it appears after discussion on exceptions to selectable attributes. Add a missing FC (FC #60) to verify a capability in the operations concept.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline will not reflect current design activities.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan J. Peters</i> 8/10/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date): <i>A. B. Babin</i> 8/9/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL