

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Evan Winston	2. Log Date: 27 JUN 00	3. CCR #: 00-0690	4. Rev: —	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Release five 5B.04 Test Executables (previously released and tested in the VATC) for delivery to the DAACs and PVC.						
9. Originator Signature/Date <i>Evan Winston 6/27/2000</i>			10. Class II	11. Type: CCR	12. Need Date: 27 June 2000	
13. Office Manager Signature/Date <i>Evan Winston for Tim D'Arcy 6/27/2000</i>			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: All	
19. Release Affected by this Change: 5B			20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Related to 5B.03 PSR						
23. Problem: (use additional Sheets if necessary) Five 5B.04 Test Executables have been used in the 5A-5B transition testing in the VATC. They are now ready for release to the DAACs and PVC for use during transition. <i>5A.06 Fawn Testarossa.04 also needed at DAACs. EVW</i>						
24. Proposed Solution: (use additional sheets if necessary) Release the five TEs to the DAACs and PVC. Notify the SMC that delivery to the DAACs and PVC is approved by this CCR. The five 5B.04 TEs are: Arcacia.03, Baobab.02, Cedar.01, DesertWillow.01 and Eucalyptus.01. <i>Plus one 5A.06 Fawn Testarossa.04 EVW</i>						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in transition schedules.						
27. Justification for Emergency (If Block 15 is "Emergency"): CCR Needs to be completed during 5B.03 PSR and delivered to the sites to use with 5B.03.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Dynis J. Peters 6/27/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>Frank A. 6/27/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

06-27-00PG1:1