

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Farzad Davarya	2. Log Date: 6 Jul 00	3. CCR #: 00-0705	4. Rev: —	5. Tel: 0480	6. Rm #:	7. Org. SE
8. Title of Change: 6A SSRP						
9. Originator Signature/Date <i>[Signature]</i> 7/6/00		10. Class II	11. Type: CCR	12. Need Date: ASAP		
13. Office Manager Signature/Date <i>[Signature]</i> 07/06/00		14. Category of Change: Update Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 334-CD-600-003		17. Schedule Impact:		18. CI(s) Affected: All		
19. Release Affected: 6A		20. Date due to Customer: July 12, 2000		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Restructure Proposal						
24. Description of Change: (use additional Sheets if necessary) This is the third version of 6A Science System Release Plan for the ECS Project. Additional information are provided in the following areas: <ul style="list-style-type: none">- Capability mapping to Development Turnovers,- Test Case mapping to the Turnovers,- CM. More over, the Risk Section is also updated.						
25. Proposed Solution: (use additional sheets if necessary) Approve the document for delivery to ESDIS.						
26. Alternate Solution: (use additional sheets if necessary) None						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in development of 6A Release.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 7/10/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date): <i>[Signature]</i> 7/10/00		39. Disposition: <u>Approved</u> A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL