

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Byron V. Peters	2. Log Date: 6 Jul 00	3. CCR #: 00-0707	4. Rev: —	5. Tel: 301/883-4077	6. Rm #: 2101C	7. Dept. SED
8. CCR Title: Update VATC NFS Mount Points						
9. Originator Signature/Date <i>Byron V. Peters</i> 7/6/00			10. Class II	11. Type: CCR	12. Need Date: 6/6/00	
13. Office Manager Signature/Date <i>R.P. Nurgudiev</i> 07/06/00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: 920-TDV-008 Rev 16			17. Schedule Impact:		18. CI(s) Affected: all	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) New systems have been added to the VATC in order to test the IRIX 6.5 upgrade. These additional mount points are needed to for the ECS custom code to continue to operate.						
24. Proposed Solution: (use additional sheets if necessary) Using the attached spreadsheet, add the mount points marked "17" in column 8 ("Rev") that are in normal type. Remove the mount points that are lined through. The TS3 mode is needed ASAP.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Drop 5B.04 will not be able to be tested.						
27. Justification for Emergency (If Block 15 is "Emergency"): Testing is at a standstill until the TS3 mount points are updated.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>David A. Conner</i> 7/4/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

07-07-00A08:42 0402