

ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Robert Kummerer	2. Log Date: 7/7/00	3. CCR #: 00-0715	4. Rev: -	5. Tel: 301-614-5489	6. Rm #: N126-3	7. Dept. M&O
8. CCR Title: Baseline the Promote PGE Script						
9. Originator Signature/Date <i>Robert Kummerer</i> 7/6/2000			10. Class	11. Type: CCR	12. Need Date: 7/31/2000	
13. Office Manager Signature/Date <i>Mary Roth</i> 7/6/00			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: None.			17. Schedule Impact: TBD		18. CI(s) Affected: DPS, CM	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: None.						
23. Problem: (use additional Sheets if necessary) Prior to development, the Promote PGE Script was to become a DAAC unique extension of the GDAAC. Due to its usefulness, however, it is proposed that the Promote PGE Script become part of the ECS baseline software. Consequently, the script would be maintained by the EDF and be routinely delivered to each of the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) Make the Promote PGE Script baseline software.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The Promote PGE Script would become a DAAC unique extension of the GDAAC. Other sites that want to use this tool would maintain it as a DAAC unique extension also.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input checked="" type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: <i>Dev (Ausden) estimated as 1 M/w cost.</i> <i>Approved for incorporation in ECS BIL - OSS task.</i>			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>W. Benford</i> 28 July 00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

** TOTAL PAGE.02 **