

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 12 JUL 00	3. CCR #: 00-0724	4. Rev: —	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Ref. Dev
8. CCR Title: Need to have root privilege on kodiak machine.						
9. Originator Signature/Date <i>Rajesh Dharia</i> 7/11/00			10. Class IN	11. Type: CCR	12. Need Date: 7/16/00	
13. Office Manager Signature/Date <i>M. Muranda</i> 7/11/00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Email reference from Ai-Ping Wang						
23. Problem: (use additional Sheets if necessary) In order to test DLT server for STMGT drop 6A for ECS project, Ai-Ping Wang requires root privilege on kodiak. There are 4 files on kodiak machine as shown below need to be set permission as 4755. /data/rrobot/bin/rsrid /data/rrobot/bin/srid /data/rrobot/bin/robot /data/rrobot/bin/sri_test						
24. Proposed Solution: (use additional sheets if necessary) Set file permissions to be 4755 for the above four files mentioned in the block 23. Also, should be able to run EcDsStDLT server using sudo mode. IF additional information required, coordinate with Ai-Ping Wang at X0699						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DLT server testing schedule slip will occur for drop 6A						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV/CCB Chair (Sign/Date): <i>[Signature]</i> 7/12/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

07-12-00A08:20 0402