

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 13 Jul 00	3. CCR #: 00-0728	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Modify p0acg05 kernel for additional XLV logical volumes						
9. Originator Signature/Date Rob Cole 7/13/00			10. Class IN	11. Type: CCR	12. Need Date: 7/13/00	
13. Office Manager Signature/Date Jim Mathur 7/13/00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: none			17. Schedule Impact:		18. Cl(s) Affected: p0acg05	
19. Release Affected by this Change: 5A			20. Date due to Customer:		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The p0acg05 kernel is currently configured for a maximum of 40 XLV logical volumes. This ammount is insufficient for the post-transition Sybase RAID configuration.						
24. Proposed Solution: (use additional sheets if necessary) modify /var/sysgen/master.d/xlv in the following manner:  change the 40 in the line with "#define XLV_MAXVOLS 40" to 80 and rebuild the kernel.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The post transition RAID configuration cannot be setup on p0acg05						
27. Justification for Emergency (If Block 15 is "Emergency"): Sybase upgrades will be impacted.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other functionality lab						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): R. J. Miller 7/13/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL