




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 13 JUL00	3. CCR #: 00-0729	4. Rev:	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Add D3 drive to f2dis01						
9. Originator Signature/Date  2/12/00			10. Class IN	11. Type: CCR	12. Need Date: 7/19/00	
13. Office Manager Signature/Date  7/12/00			14. Category of Change: Update ECS Baseline Doc. EOF		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: none			17. Schedule Impact:		18. CI(s) Affected: f2dis01	
19. Release Affected by this Change: 5A			20. Date due to Customer:		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The functionality string2 requires the capability to test D3 ingest.						
24. Proposed Solution: (use additional sheets if necessary) Move the existing D3 connection from kidnapped to f2dis01. This D3 drive is no longer required for kidnapped. Install a differential SCSI host adapter card from EDS stock in f2dis01. Bind as RAID 0 7 spare 9 GB RAID disks for D3 staging filesystem.						
25. Alternate Solution: (use additional sheets if necessary) purchase a D3 drive						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Modes in functionality lab will be saturated with D3 testing, while modes in string 2 will go unused.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other functionality lab						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  7/13/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL