




ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|---|-------------------------|---------------------------|---|--|---|---------------------|
| 1. Originator SaKeithia Mason | 2. Log Date: 7/17/00 | 3. CCR #: 00-0737 | 4. Rev: | 5. Tel: 301-925-0908 | 6. Rm #: 2044J | 7. Dept. Sys Eng |
| 8. CCR Title: Update the requirements baseline (VDB) to correct the orphaned L4s | | | | | | |
| 9. Originator Signature/Date  / 7/13/00 | | | 10. Class | 11. Type: CCR | 12. Need Date: 7/19/00 | |
| 13. Office Manager Signature/Date  / 7/13/00 | | | 14. Category of Change: Update ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 28). Routine | |
| 16. Documentation/Drawings Impacted: VDB | | | 17. Schedule Impact: | | 18. CI(s) Affected: None | |
| 19. Release Affected by this Change: 5B, 6A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) Orphaned L4s were not linked to a L3 in the L4 to L3 table in tickets RM_5B_09 and RM_5B_10 and others were not deleted | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Update the VDB to reflect the attached changes so that the orphaned L4s will be properly linked to the corresponding L3s in the aforementioned tickets | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Database will not accurately reflect design specifications. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date):  7/19/00 | | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 33. M&O CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | |
| 34. ECS CCB Chair (Sign/Date): | | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | |

CM01JA00

ECS/EDF/SCDV/M&O

GINA