

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|--|-------------------------|---|-----------------------|---|----------------------|---------------------|
| 1. Originator Tim Wells | 2. Log Date: 7-20-00 | 3. CCR #: 00-6749 | 4. Rev: - | 5. Tel: 883-4021 | 6. Rm #: 1075 | 7. Dept. ILS/M&O |
| 8. CCR Title: Updated NSIDC Cable Management Plan and NSIDC Floor Plan | | | | | | |
| 9. Originator Signature/Date <i>Timothy E Wells</i> 7-19-00 | | 10. Class II | 11. Type: CCR | 12. Need Date: 07/25/00 | | |
| 13. Office Manager Signature/Date <i>William J. ...</i> 7/19/00 | | 14. Category of Change: Update ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 28). Routine | | |
| 16. Documentation/Drawings Impacted: 920-TDN-005 920-TDN-004 | | 17. Schedule Impact: none | | 18. Cl(s) Affected: none | | |
| 19. Release Affected by this Change: 5A | | 20. Date due to Customer: 07/25/00 | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 920-TDN-005 Rev 3, 920-TDN-004 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) NSIDC cable management plan has changed in order to ready the DAAC for connectivity to the gigabyte ethernet switch. The floor plan changed due to the addition of n0icg01. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Update the baseline documents to reflect the cable and floor plan changes changes. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) none | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Outdated cable management and floor plans for NSIDC | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): N/A | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): <i>W. B. ...</i> 7/25/00 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL