

ECS Configuration Change Request

Page 1 of

Page(s)

| | | | | | | |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------|-------------------------------------------------------------------------------------|-----------------------------|-------------------------------------------------------------|----------------------|-----------------|
| 1. Originator Robert Cole | 2. Log Date: 7/20/00 | 3. CCR #: 00-0752 | 4. Rev: - | 5. Tel: 301-925-0799 | 6. Rm #: 2110C | 7. Dept. SED |
| 8. CCR Title: Correct errors in 922-TDL-009 | | | | | | |
| 9. Originator Signature/Date <i>Robert Cole</i> 7/20/00 | | 10. Class II | 11. Type: CCR | 12. Need Date: 7/25/00 | | |
| 13. Office Manager Signature/Date <i>Jim Mathew</i> 7/20/00 | | 14. Category of Change: Update ECS Baseline Doc. | | 15. Priority: (If "Emergency" fill in Block 28). Routine | | |
| 16. Documentation/Drawings Impacted: 922-TDL-009 | | 17. Schedule Impact: | | 18. CI(s) Affected: I0ins01/02 | | |
| 19. Release Affected by this Change: 5A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCR 00-610 | | | | | | |
| 23. Problem: (use additional Sheets if necessary) 922-TDL-009 Rev03 which was generated for CCR 00-0610 contains typographical errors and omissions | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Baseline the attached 922-TDL-009 Rev04 | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other functionality lab | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: CM | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 33. M&O CCB Chair (Sign/Date): <i>W. B. [Signature]</i> 19 July 00 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS | | | | |

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL