ECS Configuration Change Request						i 2 Pag∈	<b>∌</b> (s)	
1. Originator	2. Log Date:	3. CCR#	ľ	4. Rev		6. Rm		
Evan Winston	27 Jul 0	00-0	763		301.925.0348	2013	DEV/CO	
8. CCR Title: Test Executable 5B.04_CSS.01 for Delivery to PVC and VATC. Corrects Registry Patch Problem and sitemap and								
hostmap changes.  9. Originator Signature/Date: 27July2000								
1			1	0. Class 11. Type: 12. Need		Date: 27July2000		
13. Office Manager Signature/Date  13. Office Manager Signature/Date  13. Office Manager Signature/Date			<u> </u>	<u>TT</u>   ccu				
13. Office Manager Signature/Date			14. Ca	<del>-</del>			ty: (If "Emergency"	
Wellatter Timertiz 2/26/2000 Update				ECS Baseline Doc. fill in Block 28). Emergency				
16. Documentation/Drawings Impacted: 17. Sch N/A Impact				dule	18. Cl(s) Affected: CSS, COMMON			
19. Release Affected by this Change: 20. Date due to Customer:					21. Estimated Cost:			
5B				None - Under 100K				
22. Source Reference:  NCR (attach) Action Item Tech Ref. GSFC Other: ECSed27433, 27475, and 27524								
23. Problem: (use additional Sheets if necessary)  Corrects problem in Registry Patch (Registry Patch does not work for some paramter changes), NCR 27433  Also add corrections to .sitemap and .hostmap as dexcribed in the attached NCR 27475  Transition scripts need to be updated for IRIX65 sitehostmap changes,NCR 27524								
24. Proposed Solution: (use additional sheets if necessary) Correct Rgy Patch scriptsAdded logic to find the unique "Node Name" when applying updates.  Correct .sitemap and .hostmap files.								
25. Alternate Solution: (use additional sheets if necessary) None								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)  DAAC must work around problem.								
27. Justification for Emergency (If Block 15 is "Emergency"): Provide Rgy patch fix to VATC for continued testing for 5.5 transition.								
28. Site(s) Affected: ☐EDF ☑PVC ☑VATC ☐EDC ☐ GSFC ☐LaRC ☐NSIDC ☑SMC ☐AK ☐JPL ☐EOC ☐ IDG Test Cell ☐Other								
29. Board Comments:				30. V	Vork Assigned To	31. CC	CR Closed Date:	
32) EDF/SCDV CGB Chair (S		Disposition: A	pproved	Арр/Со	m. Disapproved	Withdraw	Fwd/ESDIS ERB	
Dynn Veller 7/27/00 Fwd/ECS								
33. M&O CCB Chair (Sign/D	ate):	Disposition: Ap	proved	App/Co	m. Disapproved	Withdraw	Fwd/ESDIS ERB	
		F	wd/ECS					
34. ECS CCB Chair (Sign/Da	ate):	Disposition: Ap	proved /	App/Cor	n. Disapproved	Withdraw	Fwd/ESDIS ERB	

Fwd/ESDI\$

CM01JA00

**ORIGINAL** 

ECS/EDF/SCDV/M&O

**ADDITIONAL SHEET** 

CCR #: 00-0163 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

**Title of Change:** Test Executable 5B.04\_CSS.01 for Delivery to PVC and VATC. Corrects Registry Patch Problem and sitemap and hostmap changes.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B.05 baseline and provide to the SMC.

/ecs/formal/COMMON/.sitemap
/ecs/formal/COMMON/.hostmap
/ecs/formal/COMMON/.sitehostmap
/ecs/formal/COMMON/scripts/EcCoDeleteMode
/ecs/formal/COMMON/scripts/EcCoSaveDirs
/ecs/formal/COS/Registry/scripts/EcRgGetAttrTree
/ecs/formal/CSS/Registry/scripts/EcRgGetChildren
/ecs/formal/CSS/Registry/scripts/EcRgGetValues
/ecs/formal/CSS/Registry/scripts/EcRgRemoveAttrs
/ecs/formal/CSS/Registry/scripts/EcRgSetValue
/ecs/formal/CSS/Registry/scripts/EcRgUtil.tcl
/ecs/formal/CSS/Registry/scripts/EcRgUtil.tcl

SMC: Receive the TAR file(s) and make available to the VATC and PVC.

**DAAC Install Instructions:** 

Get TAR File from SMC distribution and un-TAR;
 Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrances of the files included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file. If the file name did not previously exist; use the 'cp' command to install the file in the same dir path as like files, setting the permissions and ownerships to the same settings as like files.

3. All /Registry/scripts files are copied into dir: /tooks/common/registry.
This dir is accessible from all machines.

CM01AJA00

ORIGINAL