

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 7/27/00	3. CCR #: 00-0764	4. Rev:	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Update 920-TDN-001 to reflect transition activity						
9. Originator Signature/Date <i>Rob Cole</i> 7/25/00		10. Class	11. Type: CCR	12. Need Date: 8/1/00		
13. Office Manager Signature/Date <i>[Signature]</i> 7/25/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDN-001		17. Schedule Impact:		18. CI(s) Affected: n0acs04, n0spg03, n0acg01/02, n0drg01/02, n0icg01		
19. Release Affected by this Change: 5A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CCR 00-0667, Procurement CCR 99-1150						
23. Problem: (use additional Sheets if necessary) The NSIDC FDDI network was recently replaced with ethernet. CCR 00-0667 updated 920-TDN-001 to reflect the addition of the ethernet equipment but not to show the removal of the FDDI equipment.  For end-to-end testing in 1999, 2 CPUs and 512 MB of memory were borrowed from backup server n0acs05 and loaned to n0acs04. Replacement equipment has been procured and installed in n0acs05 however the hardware diagram does not yet reflect the fact.						
24. Proposed Solution: (use additional sheets if necessary) Update the attached 920-TDN-001						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other functionality lab						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 7/25/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
M&O CCB Chair (Sign/Date): <i>[Signature]</i> 27 July 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
CS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

100

ECS/EDF/SCDV/M&amp;O

ORIGINAL