





## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator John F. Otranto	2. Log Date: 27 JUL 00	3. CCR #: 00-0765	4. Rev:	5. Tel: 925 0413	6. Rm #: 3083	7. Dept. ESDIS
8. CCR Title: Add 6A Release Capabilities to the VDB						
9. Originator Signature/Date  7/26/00		10. Class II	11. Type: CCR	12. Need Date: 07/31/00		
13. Office Manager Signature/Date  07/27/00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: VDB Tables RelCaps and RelCaps to Tickets		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 334-CD-600-003, EOSDIS Core System Project, 6A Science System Release Plan, for the ECS Project. NAS5-60000 CDRL #147						
23. Problem: (use additional Sheets if necessary) The Release Capabilities and mapping of the Release Capabilities to Tickets are detailed in the 6A Science System Release Plan for the ECS Project. These data are not yet in the VDB.						
24. Proposed Solution: (use additional sheets if necessary) Add this data to the VDB tables RelCaps and RelCaps to Tickets.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The VDB will not be consistent with the approved 6A SSRP.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  7/31/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): 		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL