

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 27 Jul 00	3. CCR #: 00-0771	4. Rev: —	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: IDL (Interactive Data Language) 5.3 for IRIX 6.5 and IDL 5.3.1 for PC maintenance upgrade for the ECS project.						
9. Originator Signature/Date <i>Rajesh Dharia 7/27/00</i>		10. Class II	11. Type: CCR	12. Need Date: 8/3/00		
13. Office Manager Signature/Date <i>William Knauss 7/27/00</i>		14. Category of Change: <del>EDF (AT&amp;T)</del> PSR		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003, 920-TDA( E, G, L, N, V, P), 840-TP-003-001: NSIDC DAAC M&O Equipment		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: M&O and CUT group, internal walk throughs completed.						
23. Problem: (use additional Sheets if necessary) (1) Need to Release IDL 5.3 for SGI IRIX 6.5. (upgrade from IDL 5.1) to all DAAC sites. (2) Need to release IDL 5.3.1 (for PC environment) to appropriate DAAC sites.						
24. Proposed Solution: (use additional sheets if necessary) IDL 5.3 for IRIX 6.5 and IDL 5.3.1 for PC has been successfully tested in VATC and should be made available to all DAAC sites.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) IRIX 65 transition would be affected.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature] 8/3/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL