

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 07/28/00	3. CCR #: 00-0776	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Install listed products (in block 24) on IDG machines (Sybase and Camaro) Sybase ASE 11.5.1 on Miami & Camaro & SQS 3.2.2 on Camaro						
9. Originator Signature/Date Rajesh Dharia 7/27/00		10. Class IN	11. Type: CCR	12. Need Date: 07/28/00		
13. Office Manager Signature/Date William Krause 7/27/00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Royal White: ICOTS lead Email attached						
23. Problem: (use additional Sheets if necessary) Current IRIX 65 related problems is holding up integration lab (functionality lab) and hence it is required to re-configure IDG cell to support IRIX 65 testing and debugging. Also, SGI Consultant is coming on Monday July 31, to help resolve our current issues with SGI IRIX65 Also, SQS 3.2.2 is to be installed on camaro.						
24. Proposed Solution: (use additional sheets if necessary) Install Sybase ASE 11.5.1 on miami and camaro as per attached database information provided with this CCR. Install SQS 3.2.2 on camaro.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Functionality lab integration testing interference due to current IRIX 65 problem would cause schedule slip Need to get IDG cell ready for SGI consultant coming on Monday 7/31.						
27. Justification for Emergency (If Block 15 is "Emergency"): Upper managements request (Maureen Muganda)						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): [Signature] 7/27/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O