

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Pamela Lee	2. Log Date: 28 JUL 00	3. CCR #: 00-0778	4. Rev: —	5. Tel: 4123	6. Rm #: 2108D	7. Dept. SED
8. CCR Title: Procurement of 64-bit Insure++ debugging tool For EDF + EDC						
9. Originator Signature/Date <i>Pamela Lee</i> 7/28/00		10. Class II	11. Type: CCR	12. Need Date: 08/15/2000		
13. Office Manager Signature/Date <i>Al Sloan</i> 7/28/00		14. Category of Change: Other PRO		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: N/A		20. Date due to Customer: 08/15/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Support for 64-bit debugging needed for ASTER. Current version of Purify 4.5 does not support 64-bit debugging.						
24. Proposed Solution: (use additional sheets if necessary) Procure 2 64-bit Insure++ licenses (1 for EDC and 1 for EDF).						
25. Alternate Solution: (use additional sheets if necessary) Wait for functionality to be incorporated into Purify.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ASTER 64-bit code can not be analyzed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Brynn V. Piller</i> 7/30/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Al Sloan</i> 7/28/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date): <i>Russell Miller</i> 7/31/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL