

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Steve Haupt	2. Log Date: 31 JUL 00	3. CCR #: 00-0782	4. Rev: —	5. Tel: (301) 925-1137	6. Rm #: 2044G	7. Dept. CM
8. CCR Title: Install 2.1 GB disk drive on pete.hitc.com						
9. Originator Signature/Date <i>Steve Haupt 8/2/00</i>		10. Class IN	11. Type: CCR	12. Need Date: 08/15/00		
13. Office Manager Signature/Date <i>Walter McBride 08/2/00</i>		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The /data2 partition on pete.hitc.com is running at 96% full. This server is used to drive the ECS Baseline INformation system (EBIS). CM cannot provide the Custom Code Baseline information as required by a customer CPAF action item. Eventually, EBIS will not function because new versions of Tech Docs cannot be posted.						
24. Proposed Solution: (use additional sheets if necessary) Add a 2.1 GB disk drive to pete.						
25. Alternate Solution: (use additional sheets if necessary) Begin using impala.hitc.com as storage for EBIS.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Future award fees will be in jeopardy should the Custom Code Baseline Tech Docs not be posted.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 8/2/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: ~~00-0781~~ Rev: — Originator: Steve Haupt

Telephone: (301) 925-1137 Office: CMO

Title of Change: Install 2.1 GB disk drive on pete.hitc.com

Server name is "pete.hitc.com". The EIN number is 00000314. The location of pete.hitc.com is Room 1100, Rack A4.

CM01AJA00

ORIGINAL