ECS Configuration Change Request					Page 1 of	i Pag	ge(s)	
1. Originator	2. Log Date:	3. CCR #:		4. Rev	: 5. Tel:	6. Rm #:	7. Dept.	
Joan H. Schessler 31 Jul 00 00-0		00-07	783	-	301.925.0426	2080C	SED	
8. CCR Title: Correct Release Data and Interpretation Text for DAS IRD Requirements in VDB								
9. Originator Signature/Date Joan 75 Schersle 7/27/00					11. Type: CCR	12. Need Date: 8/7/00		
13/Office Manager Signature/Date Value Marlin 7/31/00			14. Category of VDB		of Change:	Change: 15. Priority: (If "Emergency" fill in Block 28). Routine		
3 - 1 - 1 - 1			17. Schedule Impact: N/A		18. Cl(s) A	18. Cl(s) Affected:		
19. Release Affected by this Change: 20. Date du N/A						21. Estimated Cost: None - Under 100K		
22. Source Reference: NCR (attach) Action Item Tech Ref. GSFC Other:								
23. Problem: (use additional Sheets if necessary) Releases for DAS IRD Requirements in VDB are based on generic functionality instead of on implementation of the ECS DAS interface.								
24. Proposed Solution: (use additional sheets if necessary) Make VDB changes from attached tables.								
25. Alternate Solution: (use additional sheets if necessary)								
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Impact on verification, validation process.								
27. Justification for Emergency (If Block 15 is "Emergency"):								
28. Site(s) Affected: DEDF DVC VATC DEDC GSFC LaRC NSIDC SMC AK JPL DEOC DIDG Test Cell Other]JPL		
29. Board Comments:				30. \	Work Assigned T	o: 31. CCR C	losed Date:	
32) EDF/SCDV & B Chair (Sign/Date): D			App/Co	om. Disapproved	Withdraw Fwe	d/ESDIS ERB	
33. M&O CCB Chair (Sign/I		isposition: Ap	wd/ECS oproved wd/ECS	App/Co	om. Disapproved	l Withdraw Fwo	VESDIS ERB	
34. ECS CCB Chair (Sign/D	ate): Dis	sposition: App	proved /d/ESDIS		m. Disapproved	l Withdraw Fw	d/ESDIS ERB	

ORIGINAL

CM01JA00

ECS/EDF/SCDV/M&O