

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Joan H. Schessler	2. Log Date: 31 Jul 00	3. CCR #: 00-0785	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SED
8. CCR Title: Correct Release information for SIPS Requirements in VDB						
9. Originator Signature/Date <i>Joan H. Schessler</i> 7/27/00			10. Class II	11. Type: CCR	12. Need Date: 8/7/00	
13. Office Manager Signature/Date <i>Valeria Maclean</i> 7/31/00			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact: N/A		18. CI(s) Affected:	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Release column for SIPS IRD requirements in VDB contains some errors. SIPS ingest software was delivered in release 5A. Some SIPS requirements are not SDPS requirements.						
24. Proposed Solution: (use additional sheets if necessary) Make corrections according to attached table.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Impact on verification/validation process.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan V. Peter</i> 8/7/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL