

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Joan H. Schessler	2. Log Date: 31 JUL 00	3. CCR #: 00-0786	4. Rev: —	5. Tel: 301.925.0426	6. Rm #: 2080C	7. Dept. SED
8. CCR Title: Update VDB to Align with IRD Requirements in ECS to SCF ICD						
9. Originator Signature/Date <i>Joan H. Schessler 7/31/00</i>		10. Class II	11. Type: CCR	12. Need Date: 8/7/00		
13. Office Manager Signature/Date <i>Valeria M. Melin 7/31/00</i>		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECS to SCF ICD						
23. Problem: (use additional Sheets if necessary) VDB SCF IRDs do not match the approved ECS to SCF requirements in the ECS to SCF ICD. Some release information in the VDB needs to be updated. Some IRDs in VDB trace to unrelated L3s. SCF Special Products requirement links to L4s in VDB were made before Special Products delivery was via SIPS interface.						
24. Proposed Solution: (use additional sheets if necessary) (1) Add, Modify and delete IRD requirements per approved SCF ICD. (2) Label release of requirements that are only on the SCFs as "Not SDPS". (3) Complete/correct some other Release entries. (4) Cut links between "Not SDPS" requirements and L4s. (5) Cut links between Special Products requirements and L4s because all Special Products are received via SIPS interface per ECS-SCF ICD.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Verification/Validation process impact						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan V. Peltas 8/9/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&amp;O