

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 7/31/00	3. CCR #: 00-0788	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.03_JDT.01 New JDT for EDC.						
9. Originator Signature/Date <i>[Signature]</i> 7/31/2000		10. Class II	11. Type: CCR	12. Need Date: 31 July 2000		
13. Office Manager Signature/Date <i>[Signature]</i> 7/31/2000		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: JDT		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: JDT delivery--NCRs 26245, 26244, 26945, 26412, 26928, 26366*, 27172, 27557, 27554, 27561, and 27452.. * = was delivered with 5B.04 turnover to test.						
23. Problem: (use additional Sheets if necessary) New JDT delivery needed for testing at EDC and VATC.						
24. Proposed Solution: (use additional sheets if necessary) JDT package is being provided from the 6A baseline. This package is for loading on top of 5B.03 (and 5B.04) for JDT testing at EDC (and VATC if needed). <i>[Signature]</i>						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until later JDT drops are made and bypass testing by users.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) JDT will not be tested at the EDC.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needed for immediate delivery to meet testing schedule at EDC..						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 7/31/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 7/31/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0788 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.03_JDT.01 New JDT for EDC.

CM: PLEASE,

Build a Sun TAR file for the listed .pkg file from the current 6A baseline and provide to the SMC:

.EcCIJdt.pkg -- 6A

SMC: Receive the TAR file(s) and make available to the PVC and EDC.

EDC,VATC-- Install Instructions: please refer to the latest install document provided under separate cover (this install document was provided concurrent with the 5A.05 TE Barracuda.03).

Only the .EcCIJdt.pkg needs to be installed -- all other JDT components are already installed.

A mkcfg (EcCIWbJdtMkcfg) needs to be run for the EcCIJdt.pkg install.

There is one configuration change that is not documented in the install document:

disable_odfrm_fig ----- this MUST remain disabled (no operator action required) --- odfrm is a 6A capability.

CM01AJA00

ORIGINAL