

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Helton	2. Log Date: 09/09/00	3. CCR #: 00-0793	4. Rev: B	5. Tel: 301-883-4091	6. Rm #: 2083	7. Dept. Dev. Eng
8. CCR Title: SGI IRIX Upgrade to Version 6.5.9 on the g0spg10 Host						
9. Originator Signature/Date Mike Helton 9/18/00		10. Class II	11. Type: CCR	12. Need Date: 09/20/00		
13. Office Manager Signature/Date A. J. 9-18-00		14. Category of Change: PSR		15. Priority: (If "Emergency" fill in Block 25). 27 Emergency		
16. Documentation/Drawings Impacted: 910-TDA-003, 920-TDG-002		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: M & O Schedule						
23. Problem: (use additional Sheets if necessary) The spg10 Host at the GSFC DAAC needs to be upgraded from the IRIX 6.5.6 Operating System to the IRIX 6.5.9 OS.						
24. Proposed Solution: (use additional sheets if necessary) Upgrade the g0spg10 Host to run on the IRIX 6.5.9 Operating System and implement red-lines to update the baseline documentation as provided.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) IRIX transition schedule will be impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): The upgrade for g0spg10 is to be done on 9/20/00 in order to preserve the IRIX transition schedule.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): W. B. 19 Sept 00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O