

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Farzad Davarya	2. Log Date: 4 AUG 00	3. CCR #: 00-0796	4. Rev: —	5. Tel: 0480	6. Rm #: 2049	7. Dept. SE
8. CCR Title: 6B SSRP						
9. Originator Signature/Date <i>Farzad Davarya</i> 8/4/00		10. Class II	11. Type: CCR	12. Need Date: August 7		
13. Office Manager Signature/Date <i>Pete Bu</i> 8/4/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 334-CD-610-002		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6B		20. Date due to Customer: August 8		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: Restructure Proposal						
23. Problem: (use additional Sheets if necessary) This is the second version of 6B Science System Release Plan for the ECS Project. This document incorporates ECS 00-007, contract reference # 214.6, ESDIS comments to the previous version of 6B SSRP that was delivered in March of 2000. Additionally, changes are provided in Mission Requirements, ESDT Requirements, Release Capabilities, GFI, and WorkLoad Specification reflecting deferral of CHEM-1. Finally, modifications are made to Appendix B, L3 and IRD Requirements, to document the 6B exclusive requirements.						
24. Proposed Solution: (use additional sheets if necessary) Approve the document for delivery to ESDIS.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Negative impact on IRR briefing and confusion on development of 6B.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan V. Peters</i> 8/7/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL