

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Evelyn Nakamura	2. Log Date: 8/6/00	3. CCR #: 00-0798	4. Rev: -	5. Tel: 301-925-0402	6. Rm #: 3012	7. Dept. SE
8. CCR Title: ModifyTicket : RS 6A 05, "Archive Improvements".						
9. Originator Signature/Date <i>Evelyn Nakamura</i> 8/4/00			10. Class <i>II</i>	11. Type: CCR	12. Need Date: 8/10/00	
13. Office Manager Signature/Date <i>Valeria D. Martin</i> 8/4/00			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: VDB			17. Schedule Impact:		18. Cl(s) Affected:	
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) See attached.						
24. Proposed Solution: (use additional sheets if necessary) Updates were identified for RS 6A 05, "Archive Improvements" during peer reviews with development and test.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline will require/exclude verification tests that will not relevant to the capability being delivered.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron V. Pitzer</i> 8/10/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL