

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Evelyn Nakamura	2. Log Date: 8/6/00	3. CCR #: 00-0800	4. Rev: -	5. Tel: 301-925-0402	6. Rm #: 3012	7. Dept. SE
8. CCR Title: Modify Ticket RS_6A_03, "EDOS Backup"						
9. Originator Signature/Date <i>Evelyn Nakamura</i> 8/4/00		10. Class II	11. Type: CCR	12. Need Date: 8/10/00		
13. Office Manager Signature/Date <i>Valeria D. Martin</i> 8-4-00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: VDB		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) See attached.						
24. Proposed Solution: (use additional sheets if necessary) Updates were identified for RS_6A_03, "EDOS Backup" during peer reviews with DEV and SV. Major changes : 1) References added to point to EDOS/EGS ICD and Ops Agreement cited in the Ops Concept. 2) Reference added to the CCR providing the history for distributing only L0, never L1A, to EDOS. 3) Removal of 13500ST (CD-ROM) from applicable development capabilities. 4) Additional verbage to set the context for criteria 10, 20, 30, 40. 5) Criteria added for D3 device management : 50, 60, 70, 80.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Design activities will not reflect baseline requirements.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. BDF/SCDV CCB Chair (Sign/Date): <i>Byron J. Peters</i> 8/10/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL