




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Aaron Engel	2. Log Date: 8/7/00	3. CCR #: 00-0805	4. Rev: -	5. Tel: 301794 2163	6. Rm #: 2023J	7. Dept: M&O
8. CCR Title: Deploy EDGRS Software to the DAACs						
9. Originator Signature/Date  8/7/2000		10. Class II	11. Type: CCR	12. Need Date: 16 Aug 2000		
13. Office Manager Signature/Date  000807		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-007 ECS Program Register and 920 HW-SW Map		17. Schedule Impact: none		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: 900000000 NONE-SEE ESD 104		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ESD 104 Support EDGRS and ECS ROM Analysis Report No. 00-0377 Support to Statistics Gathering (Response to ESD 94)						
23. Problem: (use additional Sheets if necessary) The SOO is required to report metrics to higher levels of NASA management on the performance of ECS. The SOO also requires metrics to manage the DAACs.						
24. Proposed Solution: (use additional sheets if necessary) EDGRS acts as a common point for accumulation of data for the SOO metrics. It gathers data from database tables at each of the ECS DAACs. It then produces the reports required by the SOO and provides the data to other reporting systems.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If EDGRS is not available, the SOO will have to request the necessary information from each ECS system whenever a report is needed. They will then have to manually combine the information into a single report.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VADC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  15 Aug 00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

** TOTAL PAGE.02 **