

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 8/9/00	3. CCR #: 00-0812	4. Rev: -	5. Tel: X0874	6. Rm #: 2038A	7. Dept. Test Eng
8. CCR Title: Test Tools and Data Needed at DAACs for 5B.03 Checkout						
9. Originator Signature/Date <i>Mike Molinet</i> 8/8/00		10. Class II	11. Type: CCR	12. Need Date: 08/09/00		
13. Office Manager Signature/Date <i>[Signature]</i> 8/8/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: High		18. CI(s) Affected: None		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed27655						
23. Problem: (use additional Sheets if necessary) The DAACs require the DSS Client Driver and associated data to run the Update ESDT and Restricted Granule tests following 5A to 5B transition.						
24. Proposed Solution: (use additional sheets if necessary) Ship the test data and DSS Client Driver to the SMC for DAAC access. The test driver (EcTsDsClientDriver), startup script, and README file are in ClearCase in the EDF in the aassefa_drop5BforDAAC view under the /ecs/formal/DSS/bin/sun5.5 directory. The test data for the Update ESDT test is contained in a tar file (update_esdt.tar) in the EDF in the /home/mmolinet/CCR directory. The test data for the Restricted Granules test is contained in a tar file (ResGran.tar) in the same directory as the previous tar file.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 5B transition test schedules will be impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"): See Sec. 26.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 8/9/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL