

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Yatta Thompson	2. Log Date: 8/9/00	3. CCR #: 00-0813	4. Rev: -	5. Tel: ext. 0614	6. Rm #: 2009G	7. Dept: M&O
8. CCR Title: Move S0mos02 to the SMC						
9. Originator Signature/Date <i>Yatta U. Thompson</i>		10. Class II	11. Type: CCR	12. Need Date: 09/01/00		
13. Office Manager Signature/Date <i>[Signature]</i> 8/8/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: SEE ATTACHED SHEET		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5A		20. Date due to Customer: 09/01/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: RRR Action Item Determine a feasible implementation approach for capturing and accessing ECS workarounds						
23. Problem: (use additional Sheets if necessary) S0mos02 needs to be moved to the SMC to serve as a central location. SMC will be the conduit to tie all the DAAC's information together via Knowledgebase.						
24. Proposed Solution: (use additional sheets if necessary) RTSC will need to move s0mos02 to the SMC to allow access from the various DAACS. SMC will provide support to all DAAC sites in terms of network and system monitoring.						
25. Alternate Solution: (use additional sheets if necessary) Move S0mos02 to the SMC because of its strategic location and network services. SMC can provide the hardware and the technical know-how to support the Knowledgebase Project.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If changes are not approved than there will be network problems connecting to s0mos02. The DAAC's will not be able to access the Knowledgebase database in order to perform an expert search on NCR's that have workarounds.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: Documentation (BIL) needs to be generated.			30. Work Assigned To: EDS		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 25 Sep 00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i> 8/8/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL