

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Valecia Maclin	2. Log Date: 9 Aug 00	3. CCR #: 00-0817	4. Rev: —	5. Tel: 301 925-1121	6. Rm #: 2069	7. Dept. SE
8. CCR Title: Add new BP Ticket RH_BP_05 to the VDB						
9. Originator Signature/Date Valecia Maclin 8-8-00		10. Class II	11. Type: CCR	12. Need Date: 8/9/00		
13. Office Manager Signature/Date Mark McBrat 08/09/00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: VDB		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The attached ticket (RH_BP_05) which describes the requirements and verification criteria for NCEP PREPQC Data Ingest was approved by ESDIS for addition to the baseline.						
24. Proposed Solution: (use additional sheets if necessary) Add the new ticket to the VDB, including new Level 4 requirements, criteria, and requirements links.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline will not reflect current design activities.						
27. Justification for Emergency (If Block 15 is "Emergency"): Approved ticket must be baselined and implemented in the VDB prior to BP Turnover.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): Randall Miller 8/11/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

○

[illegible]

CM19JA00

ORIGINAL