

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Steve Haupt	2. Log Date: 8/10/00	3. CCR #: 00-0826	4. Rev: -	5. Tel: (301) 925-1137	6. Rm #: 2044G	7. Dept. CM
8. CCR Title: Delivered Custom Code Baseline						
9. Originator Signature/Date <i>Steve Haupt</i> 8/10/00		10. Class II	11. Type: CCR	12. Need Date: 08/31/00		
13. Office Manager Signature/Date <i>Wade McBride</i> 08/10/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 920-TDX-019		17. Schedule Impact: no		18. CI(s) Affected: none		
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CPAF action item						
23. Problem: (use additional Sheets if necessary) While ClearCase provides the source code baseline and change control for ECS, there is no delivered custom code baseline. Once the deliveries are transmitted to the SMC at Goddard and disseminated to the sites, there is no method in place to create a reference for custom code auditing or to verify that the CCRs are executed. The released files are released in a Release Tape File Format. It doesn't include explicit absolute pathnames for the sites' hosts.						
24. Proposed Solution: (use additional sheets if necessary) Formulate a delivered custom code baseline. This baseline provides information for every delivered custom code file. Each mode for each host at each site will now have a file list which provides the custom code files, the CCR that directed them to the host, and metadata for the files. The metadata consists of the absolute pathname (per mode and host), the /usr/bin/cksum value of the file, the /usr/bin/sum value of the file, the filesize (in bytes), the embedded version identifier (if an executable), and the build date (if an executable)						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Award fee impact						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan B. B. 8/14/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>8/22/2000</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL