

ECS Configuration Change Request

Page 1 of 9 Page(s)

1. Originator Jim Kempton	2. Log Date: 8/10/00	3. CCR #: 00-0828	4. Rev: -	5. Tel: (301) 925-0633	6. Rm #: 2065	7. Dept. Rel. Dev
8. CCR Title: Install SCH REELrobot software on p0dis01						
9. Originator Signature/Date <i>James R Kempton</i> 8/10/00		10. Class IN	11. Type: CCR	12. Need Date: 8/14/00		
13. Office Manager Signature/Date <i>William Francis</i> 8/10/00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: See attached redlined documentation 910-TDA-003		17. Schedule Impact: N/A		18. Ct(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer: 12/15/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: new functionality						
23. Problem: (use additional Sheets if necessary) To support 6A functionality, Reel Robot needs to be installed in the PVC for testing on p0dis01.						
24. Proposed Solution: (use additional sheets if necessary) Install as redlined in the attached documents.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Jim M. Fung</i> 8-18-2000		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O