

ECS Configuration Change Request

Page 1 of 8 Page(s)

1. Originator Jim Kempton	2. Log Date: 8/10/00	3. CCR #: 00-0829	4. Rev: -	5. Tel: (301) 925-0633	6. Rm #: 2065	7. Dept. Rel. Dev
8. CCR Title: Install K-par CDcreation libraries on p0dis01 in the PVC and t1dps01 in the VATC and connect the CD-R device in the VATC to t1dps01.						
9. Originator Signature/Date <i>James K Kempton</i> 8/10/00			10. Class IN	11. Type: CCR	12. Need Date: 08/14/00	
13. Office Manager Signature/Date <i>William Knouse</i> 8/10/00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings impacted: See attached redlined documentation			17. Schedule Impact: N/A		18. CI(s) Affected: STMGT	
19. Release Affected by this Change: 6A		20. Date due to Customer: 12/15/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: New functionality						
23. Problem: (use additional Sheets if necessary) To support 6A functionality, CDcreation needs to be installed in the PVC and VATC for testing on p0dis01 and t1dps01. To support CDcreation in the VATC, a CD-R device needs to be connected to t1dps01						
24. Proposed Solution: (use additional sheets if necessary) Install as redlined in the attached documents.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Product is needed to meet 6A schedule.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>W. Knouse</i> 8/16/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL